Official Proceedings
Building Committee
August 2, 2016
10:30 am

Members present; Building Committee, Scull Construction, JLG Architect and
Construction Contractor’s.

The following items were discussed:

1. Introduction
2. Procurement & Contracting Requirements:

I. Start date 8-2-16
3. General Requirements:

a. Project Coordination
. Barriers/Fencing
ii. Vehicle Access & parking
iii. Temporary utilities

Iv. Waste removal

V. Work hours from 7am to 5pm
Vi. Deliveries
Vii. Traffic control

4. Submittals (01 33 00):
a. To done on submittal exchange
5. Submittal of shop drawings: Hard copy emailed to Scull
I. Review turn around: shops & samples Days 5

6. Tentative construction schedule:
7. Critical work sequencing:
I.  Seeschedule
8. Use of the premises:
I.  Security issues
ii.  Security card access/Card sign out and return
iii.  Entrance into the building and rooms where work in required
iv.  On site contact (maintenance)
Name: Mike
Phone # 701260-9686
V. Equipment parking

Vi. Dump boxes
vii.  Concrete wash out area
viil. Company signs

iXx.  Work area signs
9. Housekeeping:
10. Safety:



Contact list:

e Architect: JLG

e Construction Manager: Scull Construction
o Superintendent: Don Cote

e Engineer: AES2

e MEP Engineer: Prairie Engineering

Meeting adjourned.



